




CEF 2014-2020: Investments in Polish transport: achievements and challenges


*Andreas Boschen, Head of
Department, CINEA*

All Polish Rail Investment in different phases of implementation




Polish Portfolio I

Number of actions ↗
68
Actual contribution ↗
4.34B
Actual costs ↗
6.05B



Financial Progress



Slajd 4

JJ(1

JABLONSKA Joanna (CINEA); 2021-11-21

Expected end of Actions

Cumulative completion of Polish CEF portfolio (2014 – 2024):

6 Actions completed by **2020**

12 Actions to be completed by **2021**

18 Actions to be completed by **2022**

20 Actions to be completed by **2023**

3 Actions to be completed by **2024**

Examples from Rail Actions

Bridge over Bug river




Station Trzebnia



Examples of Maritime Actions

Tracks put into operation in Gdynia



Modernisation of the fairway at Gdansk

Examples from Road Actions

Works on S61 – Szczuczyn-Elk



National Traffic Management Center in Warsaw

Follow INEA on our communication channels



ec.europa.eu/inea



[INEA – Innovation and Networks Executive Agency](#)



[@inea_eu](#)



[INEA – Innovation and Networks Executive Agency](#)